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1 Summary 

The cooperation project between National Bureau of Statistics (NBS) and Statistics Sweden 

began in April 2013, with the overall objective to improve NBS’s institutional capacity to 

produce statistics in compliance with EU and other international standards. 

 

The project support areas are aligned with the overall Swedish strategy for development 

cooperation with Moldova. Economic statistics together with other sector statistics are 

prerequisites for free and accessible information, necessary for the developing mechanisms 

for transparency and accountability, and present opportunities to influence decisions for a 

well-functioning and sustainable democracy. 

 

The project objective was divided in two parts: one specifically targeting a technical and 

professional objective; and one targeting the organisational objectives of NBS: 

 

Technical and professional objective 

 Improved competence level of the staff at NBS to ensure production and 

dissemination of reliable statistics. 

 

Organisational objectives 

 Developed overall functioning of NBS, including management and planning 

 Improved institutional competence, including policies, documentation and 

standardization 

 Improved reputation and image of NBS in the Moldovan society 

 

The project was organized in six components and 22 sub-components:  
 

 Management and Human Resources development (1 sub-component) 

 Statistical Methodology (3 -“-) 

 External Trade Statistics (5 -“-) 

 Business Statistics (5 -“-) 

 Environment Statistics (5 -“-) 

 National Accounts (3 -“-) 

 

The project has delivered results in line with the overall objective through delivery of a 

number of outputs and also, in general, in line with expected outcomes per project component. 

The progress is described below by project component. 
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1.1 Project approach and methodology 

The project implementation was organized as a regular partnership based cooperation in 

statistics between two statistical institutes. A long term advisor (LTA) was placed at NBS to 

coordinate project implementation.  

 

All project activities were planned and followed up using a result and monitoring framework 

matrix and a list of operationally planned activities. The documents were continuously 

revised. Progress, plans and risks were discussed in quarterly meetings of the Project Steering 

Committee. 

 

The project has benefited from 54 short term missions with experts from Statistics 

Sweden/other statistical government agencies as well as 19 work visits to Statistics Sweden 

and other institutions. Also, throughout the project period, NBS staff have participated in 

trainings and workshops such as Statistics Sweden and Örebro University Summer Schools in 

statistics.  

 

1.2 Results summary 

The following main results have been achieved in the project components: 

 

Management and Human Recourse development 

With the revised law on official statistics, national legislation is harmonized with the EU 

acquis in the field of statistics. In coordination with the EU-STATREG project, internal 

communication has been strengthened by the development and implementation of the NBS 

intranet. External communication is strengthened by the development of an NBS strategy for 

external user communication. NBS have been introduced to modern principles of time 

management, planning and prioritizing in IT operations of NSOs, with potential increases in 

effectiveness. 

 

Statistical methodology 

There is an increased level of quality and accuracy of estimates as NBS have implemented a 

number of improvements in survey methodology, as well as strengthened the statistical 

competence of its staff. NBS have strengthened its staff competence regarding the use of 

administrative data as part of the ambition to reduce the burden on respondents and make the 

statistical production more efficient. NBS have been introduced to modern principles of 

metadata management, as an important step towards a comprehensive metadata system. 

 

External trade statistics 

NBS is working independently towards full compliance with EU regulations regarding 

customs procedure codes and the standardization of external trade statistics with respect to 

nomenclatures and trade principles, according to an action plan defined in cooperation with 

Statistics Sweden. Good cooperation and data exchange practices between NBS and MCA are 

established. New software applications for data editing and processing is implemented, 

resulting in major increases in effectiveness and output quality. 
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Business statistics 

Annual business statistics are harmonized in compliance with NACE Rev 2. Dissemination of 

quarterly and annual investment statistics are feasible as a result of training provided by the 

project. Dissemination of innovation statistics is feasible as NBS have developed survey and 

estimation methodology in cooperation with NIS Romania. Production of turnover statistics 

using administrative VAT-data is feasible. 

 

Environmental statistics 

NBS have carried out a pilot study on environmental expenditures by economical agents, 

enabling methodology tests and implementation of a full scale survey in 2018. Progress in 

water and waste statistics is halted as NBS lack the funds to carry out additional data 

collection in accordance with Statistics Sweden training and recommendations. Statistics on 

emissions to air are developed in cooperation with Statistics Sweden experts. In addition, as a 

first step towards the long-term goal to develop a system of integrated environmental and 

economic accounts (SEEA) in Moldova, available data and methodology for the calculation of 

air emission accounts was assessed and developed in cooperation with Statistics Sweden. 

 

National accounts 

NBS have aligned the national accounts with SNA 2008, with projected completion and 

dissemination in 2018. Regional GDP was developed with support from the EU-STATREG 

project after initial training provided by Statistics Sweden. Unfortunately, the development of 

financial accounts is halted as the ongoing public administration reform is obstructing 

necessary cooperation and division of responsibilities between data holders and stakeholders. 

Current progress, however, will be maintained and enable future work as the reform is 

achieved.  

 

 

 

  



 

 

 

 

7 

 

1.3 Budget follow up 

 
The budget was proven a bit too ambitious from the beginning, but was balanced with a no-

cost extension and an additional 12-months period with an LTA stationed in Chisinau. Budget 

reallocations were approved by SIDA in May 2016 and March 2017. In August 2017, 

however, LTA had to be reassigned to manage the project from the home office, yielding less 

costs for fees and reimbursements.  

 

During the later stages of the project some activities were cancelled, deemed as redundant. In 

some cases NBS were unable to prepare properly, due to lack of time or funds or due to the 

partial standstill awaiting the finalization of the 2014 Population census and the unclear 

distribution of responsibilities during the ongoing public administration reform.  

 
Item Expenditure Budget Balance 

2013 2014 2015 2016 2017 2013-2017 

Fees 2 294 000 3 391 000 3 393 000 3 411 000 1 999 000 14 488 000 15 214 900 726 900 

Long term advisor 808 000 1 101 000 1 071 000 1 266 000 799 000 5 045 000 5 622 700 577 700 

Project management 421 000 397 000 375 000 375 000 451 000 2 019 000 1 912 600 -106 400 

Short term advisors 1 065 000 1 893 000 1 947 000 1 770 000 749 000 7 424 000 7 679 600 255 600 

Reimbursables 281 000 509 000 588 000 549 000 316 000 2 243 000 3 093 800 850 800 

Long term advisor 121 000 228 000 217 000 291 000 159 000 1 016 000 1 770 800 754 800 

Project management 9 000 10 000 26 000 47 000 53 000 145 000 138 900 -6 100 

Short term advisors 151 000 271 000 345 000 211 000 104 000 1 082 000 1 184 100 102 100 

Assignment costs 340 000 557 000 629 000 562 000 221 000 2 309 000 2 437 000 128 000 

Local staff  0 0 0 0 0 0 0 0 

Study tours 145 000 473 000 562 000 280 000 187 000 1 647 000 1 637 500 -9 500 

Workshops 0 0 0 0 0 0 0 0 

Local consultants 0 0 0 0 0 0 0 0 

Investments 171 000 45 000 51 000 76 000 0 343 000 343 600 600 

Operating costs 24 000 28 000 5 000 191 000 19 000 267 000 418 500 151 500 

External evaluations 0 11 000 11 000 15 000 15 000 52 000 37 400 -14 600 

Unforeseen costs 0 0 0 293 000 0 293 000 515 000 222 000 

Grand total 2 915 000 4 457 000 4 610 000 4 815 000 2 536 000 19 333 000 21 261 000 1 928 000 
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1.4 Overall performance per component 

Overall progress is assessed and rated per component in three aspects using the results and 

monitoring framework matrix, see chapter 2. Project review below. The matrix has been 

reviewed in cooperation between Statistics Sweden’s LTA and NBS’s component 

representatives. Performance is graded as satisfactory or below expectation based on the 

targeted results in the matrix at the time of this reporting. 

 

Out of 20 active sub-components, eight have a level of outputs below expectation. However, 

in five of them (C5, D2, D5, E1 and F3) there are tangible output results, at least in terms of 

established methodology. In two of them (E2 and E3) there will be no more outputs. Due to 

lack of funds, NBS have not been able to carry out collection of new data, and the planned 

follow-up mission were cancelled. 

 

In nine sub-components, early or mid-term outcome is below expectation. In six of them (B3, 

D2, D4, D5, E1 and F1) outcomes are feasible during the project period, at least in terms of 

established methodology but with projected final implementation in 2018. In one component 

(B1) output and outcome is uncertain as data from the 2014 Housing and Population Census 

will be assessed by UNFPA for use in demographic projection and design of a new Master 

Sample. 

 

A.1 Management and Human Recourse development 

“Improving management, planning, HRD and communications at NBS” 

 

Early and medium term outcome shows satisfactory institutional change and institutional 

effectiveness, e.g. the revised law on official statistics as national legislation is harmonized 

with the EU acquis in the field of statistics and the implementation and use of an intranet. The 

level of output is satisfactory, with only minor delays due to rescheduling. 

 

B.1 Statistical methodology – Survey methodology 

“Improving statistical surveys” 

 

Early outcome shows increased accuracy of estimates and improved quality. The level of 

output, however, is below expectation due to rescheduled and cancelled activities. 

Cancellations are due to re-prioritization of activities in the no-cost extension of the project 

and to insufficient available data for demographic projections and design of a New Master 

Sample, as the completion of the 2014 Housing and Population Census was delayed. 

Available census data will be assessed with assistance from UNFPA. 
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B.2 Statistical methodology – Statistics competence 

“Improved skills in statistics production and survey methodology using Current Best Methods 

in survey design “ 

 

Early outcome shows improved basic skills in statistics production and sampling 

methodology, realized as increased efficiency in estimation and disclosure control in 

Structural Business Statistics. This new methodology can be maintained within NBS even 

with the small number of staff thus having an impact on institutional effectiveness. The level 

of output is satisfactory. 

 

B.3 Statistical methodology – Information structures 

“To evaluate a metadata system that can be used for improved production of statistics and 

assess availability of administrative registers” 

 

After assessment, it is evident that NBS is in need of a coherent metadata system to replace 

the current available metadata. NBS have obtained administrative data for statistical purposes 

from the national tax authority. The level of output is satisfactory, however, training in 

Statistics Sweden’s MetaPlus system was insufficient as support towards reaching the 

outcome of implementing a comprehensive metadata system. 

 

C.1 External Trade Statistics – Meeting EU regulations 

“ETS comply with EU regulations and is standardized with respect to nomenclatures, 

procedure codes and trade principles” 

 

Early outcome shows satisfactory institutional change, e.g. increased harmonization of ETS 

with EU requirements. The level of output is satisfactory. 

 

C.2 External Trade Statistics – Customs procedure codes 

“EU procedure codes for covering flow of goods crossing borders are implemented in the 

statistics“ 

 

Both early and mid-term outcome is satisfactory, i.e. with EU procedure codes for covering 

the flow of goods crossing borders implemented. Sub-component objective is reached. The 

level of output is satisfactory 

 

C.3 External Trade Statistics – Data editing 

“Errors reduced and production time shortened with data editing“ 

 

Both early and mid-term outcome is satisfactory, with significant increase in production 

standardization and efficiency with new application for data processing is implemented. Sub-

component objective is reached. The level of output is satisfactory. 

 

C.4 External Trade Statistics – Data confidentiality 

“More data available through the NBS website while preserving data confidentiality “ 

 

Both early and mid-term outcome is satisfactory, with significant increase in production 

standardization and efficiency as a new application for data processing is implemented. Sub-

component objective is reached. The level of output is satisfactory. 



 

 

 

 

10 

 

 

C.5 External Trade Statistics – External trade in services 

“Adaption to the EU manual for external trade services “ 

 

Due to training provided by the project, NBS staff are equipped to adapt to the specific EU 

manual, and significant outcome is feasible. The level of output, however, is below 

expectation due to delayed updating of instructions to responding companies. 

 

D.1 Business Statistics - Harmonize annual business statistics 

“Annual structural business statistics in compliance with NACE Rev 2” 

 

The level of output is satisfactory. Both early and mid-term outcome is satisfactory, with 

annual SBS in compliance with NACE Rev 2. Sub-component objective is reached. 

 

D.2 Business Statistics - Business services and wholesale trade 

“To introduce annual turnover surveys on business statistics and wholesale trade in 

compliance with NACE Rev 2” 

 

The component was initially cancelled due to overlapping with the EU-STATREG project but 

was reentered as the need for support persisted. The originally planned implementation of 

new turnover surveys was replaced by implementation of editing and estimation methods to 

utilize available VAT-data, which has led to slight delays. This change in planning was 

deemed more beneficial to NBS as data was more readily available.  Implementation will not 

be complete until 2018, thus output and outcome is considered below expectation, but is 

expected to have significant impact on NBS effectiveness. 

 

D.3 Business Statistics - Regional statistics 

“To produce regional structural business statistics as required by National Accounts”  

 

Results are achieved with support from the EU-STATREG project and performance is not 

assessed.  

 

D.4 Business Statistics - Investment statistics 

“To produce annual and quarterly investment statistics with increased quality (SBS and 

STS)” 

 

With new methodology developed, which has led to positive institutional change the level of 

output is satisfactory. Full implementation and dissemination will not be complete until 2018, 

thus outcome is considered below expectation. 

 

D.5 Business Statistics - Innovation statistics 

“To produce statistics and indices on innovations”  

 

New methodology is introduced, indicating a clear path for institutional effectiveness.  

However, full implementation and dissemination will not be complete until 2018, thus output 

and outcome is considered below expectation. 

 

  



 

 

 

 

11 

 

E.1 Environment Statistics - Environmental protection expenditure 

“To provide users with timely information on expenditures related to environmental 

protection” 

 

There is potential for significant institutional change and increased institutional effectiveness, 

however full implementation and dissemination will be complete during 2018, thus output and 

outcome are considered below expectation. 

 

E.2 Environment Statistics - Water statistics 

“To provide users with timely information on water abstraction and use” 

 

Due to lack of funds, NBS have not been able to carry out collection of new data. In case of 

future funding, NBS have the potential to obtain the objective. 

 

E.3 Environment Statistics - Waste statistics 

“To assess waste generation and treatment in urban and rural areas“ 

 

Due to lack of funds, NBS have not been able to carry out collection of new data. In case of 

future funding, NBS have the potential to obtain the objective. 

 

E.4 Environment Statistics - Emissions to air 

“To assess current situation and prepare for a National System” 

 

Estimates on air emissions from households burning biomass are completed by the Moldovan 

Climate Change Office, using data collected by NBS. NBS will incorporate the estimates in 

the accounts of air emissions (E.5) to be disseminated in 2019. Despite collaboration with the 

Ministry of Environment on methodology and dissemination being delayed, the level of 

output and early outcome is satisfactory. 

 

E.5 Environment Statistics - Environmental accounts 

“To assess availability, quality and level of detail on environmental taxes and subventions in 

the National Accounts” 

 

NBS is preparing to disseminate coherent accounts of air emissions in 2019. The sub-

component objective is adjusted to include a coherent SEEAbeginning with accounts of air 

emissions, not only an indicator for environmental taxes and subsidies. There is potential for 

significant institutional change and increased institutional effectiveness as NBS continue to 

develop environmental accounts beyond accounts of air emissions. The level of output is 

satisfactory. 

 

F.1 National Accounts – SNA2008 

“Expenditures on R&D and military and MNB production volume introduced into accounts to 

align to the SNA 2008” 

 

New methodology and indicators implemented renders NBS institutional effectiveness. The 

full compilation of indicators in alignment with SNA 2008 will not be complete until 2018, 

however the level of output and early outcome is satisfactory. 
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F.2 National Accounts – Regional GDP 

“Regional GRP produced in according with SNA 2008” 

 

Results are achieved with support from the EU-STATREG project and performance is not 

assessed.  

 

F.3 National Accounts – Financial accounts 

“Financial accounts produced in accordance with SNA 2008” 

 

There is potential for significant institutional change and increased institutional effectiveness, 

considering that the Moldovan statistical system holds sufficient data and that NBS have 

obtained sufficient methodological competence to compile a coherent system of financial 

accounts. The level of output, however, is below expectation, as the final project activities 

were cancelled due to obstacles resulting from the ongoing public administration reform. 
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1.5 Results in relation to overall objectives 

The overall project objective was to improve NBS’s institutional capacity to produce statistics 

in compliance with EU and other international standards. The project has delivered results 

towards the technical and professional objective as well as the organisational objectives. 

 

Technical and professional objective 

NBS staff participated in English training courses, beginner to advanced level, with 

strengthened ability to partake in international activities. NBS have strengthened its 

competence in several methodological areas through training in non-response adjustment and 

variance estimation, questionnaire testing and cognitive interviews, non-sampling errors and 

the use of administrative data. The production of External Trade Statistics was made more 

efficient and standardized by the development and implementation of new software for data 

collection and processing. Also, training in EU regulations has strengthened NBS’s ability to 

harmonize with EU standards. Since training in statistics on innovations in 2015, NBS have 

made progress by independently drafting methodology, questionnaires and quality reports and 

having the drafts reviewed in cooperation with NIS, Romania. NBS have strengthened the 

competence in environmental accounts and economic accounts in agriculture and in forestry, 

as a first step towards the long-term goal to develop a system of Integrated Environmental and 

Economic Accounts (SEEA) in Moldova. 

 

Organisational objective 

The project has contributed to NBS’s ability to draft the revised Law on Official Statistics as 

an important step towards increased agency independence and efficiency. In coordination 

with the STATREG project, internal communication was strengthened by the development 

and implementation on an intranet. Training and assessment workshops in time management, 

planning and prioritizing in IT operations will potentially strengthen NBS’s efficiency in 

production as well as in management. In alignment with the ambition to produce financial 

accounts, NBS together with Ministry of Finance, National Bank and the National 

Commission of Financial Markets have successfully cooperated with Statistics Sweden to 

assess existing data sources and the capability of NBS to compile financial accounts in 

Moldova. In regards to improved reputation and image of NBS in the Moldovan society, such 

impact level results are expected as a result of project accomplishments, however not tangible 

during the short term scope of this project.  

 

1.6 Contribution to the development of a sustainable statistical system  

A sustainable statistical system is dependent on the assurance that the statistics are reliable 

and independent. The project has contributed to such a development by improving the 

competence level of NBS staff, by implementing adequate methods and indicators, by 

supporting the drafting of necessary legislation and by promoting NBS’s leading position in 

the statistical system. 

 

In order to fulfill the technical, professional and organizational objectives and to contribute to 

the development of a sustainable statistical system in Moldova this cooperation project has 

had a concrete approach; e.g. improving the production, the quality, and the documentation; 

increasing the number of relevant indicators and disseminating the statistics in line with 

international regulations and recommendations. Also, the project has aimed at improving the 

work procedures at NBS to better utilize the resources by supporting management in the 

decision, planning and follow-up processes. 
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2 Project review 

The project was originally planned to complete its operations by 31 December 2016. As it 

was clear that reaching all outputs and outcomes within this time was not feasible it  was 

decided to allow for a no-cost extension until 31 December 2017. As implied by the no-cost 

extension, no additional budgetary funds were allocated to the project, forcing some re-

prioritizations and cancellations of output activities due to the extended running costs of a 

resident LTA and personnel at the Statistics Sweden home office. 

 

Also, it should be noted that reprioritizations of planned output activities have been made 

continuously according to NBS needs and absorption capacity.    

 

For each sub-component, there is a matrix containing the objectives, outputs and outcomes for 

this project phase, and the results during the reporting period are elaborated in result 

summaries. The level of achievement for each individual output and outcome is illustrated 

through a system of color coding: 
 

Green = Essentially achieved 

Yellow = Partially achieved  

Red = Results not achieved, problems encountered 
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2.1 Progress made in reaching outcomes and outputs 

 

2.1.1 Management and Human Resources development 

 

Component objective: Improved quality and efficiency of statistical production processes in 

accordance with national and international requirements 

 

Specific objective: Improving management, planning, HRD and communications at NBS 

 
 

A.1  Capacity development in the areas of management, HRD and communications 
 

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Number of web downloads relevant to the 
component 

Not 
systemized 

Increasing Increasing  

A revised Statistics Law Present 
Law 

Established Q2 
2016 

 Revised law approved by 
Parliament in June 2017 

A NBS unit for media, external and internal 
communication in operation 

Media only Established Q2 
2016 

  

    

OUTPUTS 

Quality Assurance Framework for NBS 
published 

Non-
existent 

 Established, Q4 
2017 

To be finalized by NBS 
without further support 

Management directives related to planning, 
HRD and communication published 

Non-
existent  

Established, Q4 
2017 

To be finalized by NBS 
without further support 

An Intranet in place Non-
existent 

Established Q2 
2016  

 

5 staff trained on systems for external 
communication with users and stakeholders 

Not 
systemized 

 Q2 2017 Stakeholder 
communication excluded 

5 staff trained on QAF No overall 
QAF 

Q4 2015   

15 managers trained on planning, RBM, HRD 
and communications 

Overall 
need 

Q3 2015   

15 managers trained on European Code of 
Practise 

Rather low Q4 2014   

40 staff trained in English Low Q2 2016  53 staff trained 

5 staff trained on systems for internal 
communication 

Not 
systemized 

Q1 2014   

NBS needs assessment on conditions for 
implementing Intranet 

Non-
existent 

Available Q4 
2014 

  

Improved IT-structure at NBS, with focus on 
applications and databases 

Overall 
need 

Available Q3 
2016 

Available Q1 
2017 

Was deemed obsolete and 
was redirected 

3 staff trained on making a proposal for a 
revised statistical law 

Overall 
need 

Q2 2016   

 

Progress made in reaching the outputs 

Projected outputs were reached, with some slight delays and reprioritizations. In drafting user 

communication strategy, stakeholder communication was excluded. A mission aimed at 

improved IT-structure, with focus on applications and databases, was deemed obsolete, thus 

redirected towards assisting NBS in implementing a concept of administering time manage-

ment, planning and prioritizing while undertaking daily routines plus new development issues. 

By the completion of the project period, management directives on planning, HRD and 

communication are yet to be completed, however feasible by NBS without further support, 

alongside NBS work to finalize and publish a Quality Assurance Framework. 
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Progress made in reaching the component objective  

Projected outcomes were reached. With the revised law on official statistics, national 

legislation is harmonized with the EU acquis in the field of statistics. The English language 

competence of NBS staff is still heterogeneous, ranging from very low to very high, however 

the NBS capacity to participate in international activities is satisfactory. Internal 

communication and cooperation is more effective as the use of the intranet was implemented. 

When fully operationalized, the results of the training and workshops in time management, 

planning and prioritizing in IT operations could potentially have a significant impact of the 

quality and effectiveness of the production of statistics. 

 

The operationalization of media-, external- and internal communication functions is, along 

with the implementation of a user communication strategy and the intranet, an important step 

towards the objective.  
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2.1.2 Statistical methodology 

 

2.1.2.1 Survey methodology 
 

Component objective: To improve the quality of statistics produced by NBS 

Specific objective: To improve statistical surveys 

 
 

B.1  Survey methodology 
 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 

TARGET 
2017 COMMENTS 

OUTCOME 
 

Increased accuracy of estimates Varying Increasing Increasing  

Number of quality improvement actions Low 
knowledge 

Increasing Increasing  

 
   

OUTPUTS 

Demographic projection has been made Non-
existent 

 Established, 
Q4 2017 

Mission is cancelled as an 
assessment of possible use of 
Census data will be carried 
out by UNFPA 

Seasonal adjustment has been made 1 or 2  Q4 2017 Training and methodology 
done, not fully implemented 

New Master sample is designed (depending 
on census) 

Non-
existent 

Q1 2016  Assessment of possible use of 
Census data will be carried 
out by UNFPA 

Best estimators are used in business surveys No analysis 
done 

Q3 2014   

Non response adjustment introduced in 
household surveys 

Only on 
PSU level  

Q2 2016   

A new sample design for SBS 2014 Non-
existent 

Q4 2013   

Improved questionnaires (3) in statistical 
surveys 

Lack of 
knowledge 

Q2 2016  Training done, not fully 
implemented 

20 staff trained in data editing 0 Q1 2015   

4 staff trained in non-sampling errors 0 Q3 2016  Mission is cancelled in the re-
prioritization of activities in 
the no-cost extension of the 
project 

 

Progress made in reaching the outputs 

A majority of projected outputs were reached. Output in regards to demographic projections 

and Master Sample design have not been reached within the reach of the project. Previously 

available data have been deemed insufficient. UNFPA will assist NBS in assessing the 

possible use of the recently completed 2014 Housing and Population Census data for these 

purposes. Training in non-sampling errors was cancelled as a result of re-prioritization of 

activities in connection to the no-cost extension. Methodology for seasonal adjustment is in 

place, however operationalization is delayed due to current a staff shortage at the Statistical 

Methods unit. 
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Progress made in reaching the component objective  

Projected outcomes are positive, however not at the expected level due to the missing outputs. 

There is a significant increase in the estimation accuracy of both the Labor Force Survey and 

the Household Budget Survey, since NBS have implemented adequate estimation software. 

The Structural Business Statistics survey sampling method was improved, by implementing a 

Neyman macro for sample size computation and sample allocation. As result, there was a 

significant increase of sampling efficiency in terms of variation coefficient.  

 

 

2.1.2.2 Statistics competence 
 

Component objective: To contribute to raising statistics competence in basic statistics and 

sampling theory 

 

Specific objective: Improved skills in statistics production and survey methodology using 

Current Best Methods in survey design 

 
 

B.2  Statistics competence 
 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Number of statistics produced in time and 
with good quality 

Low Increasing Increasing  

Number of surveys where quality has been 
improved 

Low  Increasing Increasing LFS, HBS and SBS 

 
   

OUTPUTS 

Number of statistical products were 
new/revised methods are implemented 

Low Increasing Increasing -“- 

10 staff trained in sampling 0 Q1 2016,  
4 staff 

 4 staff trained, no further 
training is planned 

50 staff trained through STAC courses, 
household statistics 

0 Q4 2015,  
25 staff 

Q1 2017,  
25 staff 

Training Q1 2017 is 
cancelled 

25 staff trained through STAC course in 
economic statistics 

0 Q1 2016   

 

Progress made in reaching the outputs 

All projected outputs were reached, except from one additional training in general statistical 

methodology (STAC-course). The course, with training of 25 NBS staff in household 

statistics utilizing Statistical Methods staff as teachers, was cancelled as a consequence of the 

Statistical Methods section shortage of staff and revised NBS focus towards developing the 

use of administrative data. 

 

Progress made in reaching the component objective  

Component objectives were reached. 
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2.1.2.3 Information structures 
 

Component objective: To implement a metadata system for improved production of statistics 

and extend the use of administrative data 

 

Specific objective: To evaluate a metadata system that can be used for improved production 

of statistics and assess availability of administrative registers 

 
 

B.3  Information structures 
 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Indicator on external users satisfaction rating 
metadata available on internet 

Low Increasing Increasing No systemized 
assessments of user 
satisfaction of current 
metadata 

Number of statistics that meet national, EU 
and other international regulations and 
standards 

Low Increasing Increasing External trade statistics, 
Business statistics, 
Environmental statistics, 
National accounts 

A metadata system implemented Some exist Q4 2016 Q4 2017 Implementation delayed 

Legislation that allows access to admin-
istrative data from Tax Authority and NSCI 

Non-
existing 

Q1 2016   

 
   

OUTPUTS 
Administrative registers used in production Low Increasing Increasing  

4 staff  trained on MetaPlus Non-
existing 

 Q4 2017  

 

Progress made in reaching the outputs 

The implementation of a comprehensive metadata system was delayed.  

 

Progress made in reaching the component objective  

Besides the implementation of a metadata system, component outcomes were reached as the 

use of administrative data was extended. In retrospect it is obvious that there was not enough 

project support for implementing a metadata system by providing training in MetaPlus.  



 

 

 

 

20 

 

2.1.3 External Trade Statistics 

 

2.1.3.1 Meeting EU requirements 
 

Component objective: ETS comply to a greater extent with EU regulation and are more 

harmonized with EU standards 

 

Specific objective: ETS comply with EU regulations and is standardized with respect to 

nomenclatures, procedure codes and trade principles 

 
 

C.1  Meeting EU requirements 
 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Level of user satisfaction with ETS Not systemized Increasing Increasing  

Statistics on goods flow harmonized with 
EU requirements 

Most statistics 
harmonized 

Increasing Increasing  

All statistics on mode of transport broken 
down on country and commodities 

Exists, not dissemi-
nated to public 

 Q4 2017  

 
   

OUTPUTS 
ETS manuals updated according to EU 
regulations 

Not updated  Q4 2017  

5 staff trained on EU regulations 0 Q2 2016   

 

Progress made in reaching the outputs 

Component outputs were reached. With support from Statistics Sweden, NBS have defined an 

action plan towards compliance with EU requirement and regulations regarding the 

standardization of external trade statistics with respect to nomenclatures and trade principles.  

 

Progress made in reaching the component objective  

Component objectives were reached. 
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2.1.3.2 Customs procedure codes 
 

Component objective: ETS comply to a greater extent with EU regulation and are more 

harmonized with EU standards 

 

Specific objective: EU procedure codes for covering flow of goods crossing borders are 

implemented in the statistics 

 
 

C.2  Customs procedure codes 
 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Eurostat evaluation on the correct use of 
procedure codes in the statistics 

Eurostat 
evaluation 2012 

 
Q4 2017  Not in the project 

action plan. NBS is 
prepared for 
evaluation 

Improved system in place between NBS 
and MCA on handling procedure codes 

Cooperation exists Increasing Increasing Good cooperation 
between NBS and 
NBS  

   

OUTPUTS 
Procedure codes revised Most codes revised Q4 2014   

5 staff from NBS and MCA trained on the 
interpretation of procedure codes 

Lack of knowledge Q1 2014   

 

Progress made in reaching the outputs 

Component outputs were reached 

 

Progress made in reaching the component objective  

Component objectives were reached 
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2.1.3.3 Data editing 
 

Component objective: ETS comply to a greater extent with EU regulation and are more 

harmonized with EU standards 

 

Specific objective: Errors reduced and production time shortened with data editing 

 
 

C.3  Data editing 
 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 
 
 
 
 

Production time reduced by 30% 42 days Continuously 
2015-2016 

Q4 2017   

New application for data editing 
implemented and evaluated 

Non-existing Q4 2016, first 
version 

Q4 2017, final 
version 

Follow up mission 
2017 obsolete and 
cancelled  

 
   

OUTPUTS 

Error reduction down with 50% 
(e.g. 2%-1%) 

Not identified Increasing Increasing  

3 staff trained on the new application 
for data editing 

0  Q1 2017 Follow up mission 
2017 cancelled 

3 staff trained on the EU validation 
handbook in relevant parts 

0 Q2 2015   

 

Progress made in reaching the outputs 

Component outputs were reached. The follow up mission to train staff on the application for 

data editing was deemed obsolete. 

 

Progress made in reaching the component objective  

Component objectives were reached. 
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2.1.3.4 Data confidentiality 
 

Component objective: ETS comply to a greater extent with EU regulation and are more 

harmonized with EU standards 

 

Specific objective: More data available through the NBS website while preserving data 

confidentiality 

 
 

C.4  Data confidentiality 
 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 
Production time reduced by 20% 42 days Q4 2016 Q4 2017  

Number of detailed statistics published 
on the website increased with 10% 

Unclear Q4 2016 Q4 2017  

 
   

OUTPUTS 

Manual data checking decreased with 
20% 

Varying Continuously 
2015-2016 

Q4 2017  

3 staff trained on new ET application for 
data processing 

0  Q1 2017 Follow up mission 
2017 cancelled 

3 staff trained on specific methods and 
routines for passive confidentiality 
according to EU regulations 

Some knowledge Q2 2015   

 

Progress made in reaching the outputs 

Component outputs were reached. The follow up mission to train staff on the application for 

data processing was deemed obsolete. 

 

Progress made in reaching the component objective  

Component objectives were reached. 

  



 

 

 

 

24 

 

2.1.3.5 External trade in services 
 

Component objective: ETS comply to a greater extent with EU regulation and are more 

harmonized with EU standards 

 

Specific objective: Adaption to the EU manual for external trade services 

 
 

C.5  External trade in services 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Level of user satisfaction with manual National Bank 
only user 

Q4 2016 Q4 2017  Delayed updating of 
instructions to 
responding 
companies  

   

OUTPUTS 

New and improved instructions to 
companies available 

Not updated  Q4 2017 Implementation 
delayed 

3 staff trained on the interpretation of 
the EU manual 

0 Q3 2015  Study visit to 
Hungary regarding 
the production of 
External Trade in 
Services Statistics 
(from companies), 
including; collection, 
processing and 
dissemination of 
data. 

 

Progress made in reaching the outputs 

Component output was reached.  

 

Progress made in reaching the component objective  

Component objectives were reached. 
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2.1.4 Business Statistics 

 

2.1.4.1 Harmonize annual business statistics 
 

Component objective: To harmonize annual business statistics and produce in compliance 

with NACE Rev 2 

 

Specific objective: Annual structural business statistics in compliance with NACE Rev 2 

 
 

D.1  Harmonize annual business statistics 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

SBS applied (Nace rev 2) and level of 
user satisfaction 

Low Increasing Increasing  

Statistics published regarding the 
2013 survey 

Low Q4 2014   

    

OUTPUTS 

Business Register recoded to NACE 
Rev 2 

Non-existent Q1 2014   

All SBS data for 2013 elaborated 
according to NACE Rev 2 

Non-existent Q4 2014   

5 staff trained on NACE Rev 2 Unsatisfactory Q1 2014   

 

Progress made in reaching the outputs 

Component outputs were reached. 

 

Progress made in reaching the component objective  

Component objectives were reached. 
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2.1.4.2 Business services and wholesale trade 
 

Component objective: To harmonize annual business statistics and produce in compliance 

with NACE Rev 2 

 

Specific objective: To introduce annual turnover surveys on business statistics and wholesale 

trade in compliance with NACE Rev 2 

 
 

D.2  Business services and wholesale trade 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 
Annual quality turnover statistics are 
produced 

Non-existent  Q4 2017 Dissemination will be 
realized 2018 

    

OUTPUTS 

Number of statistics disseminated Non-existent Increasing Increasing Dissemination will be 
realized 2018 

Annual surveys designed for 
turnover calculations 

Non-existent  Q1 2017 Work visit 
rescheduled Q4 2017 

 

Progress made in reaching the outputs 

The component was initially cancelled due to overlapping with the EU-STATREG project. In 

a mission to NBS (sub-component B.3), however, Statistics Sweden provided an overview of 

how a system of administrative data can be constructed including an assessment of the 

availability of administrative registers in Moldova and discussion about the possibilities to use 

administrative VAT-data in statistical production. NBS have access to administrative VAT 

data from the Tax Authority. As the need for support persisted, the component was reentered 

into the project plan, however with subsequent delays. 

 

Progress made in reaching the component objective  

By support from Statistics Sweden, NBS have made initial assessment of available data 

methodology for producing turnover statistics. Implementation, however, was delayed until 

2018 as NBS will continue the development without further support 
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2.1.4.3 Regional statistics 
 

Component objective: To harmonize annual business statistics and produce in compliance 

with NACE Rev 2 

 

Specific objective: To produce regional structural business statistics as required by National 

Accounts 

 
 

D.3  Regional statistics 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Web downloads of  timely published 
regional business statistics 

Not systemized   Cancelled 

Number of statistical indicators on 
regional level 

Only legal unit   Cancelled 

    

OUTPUTS 

Number of regional indicators 
included 

Low   Cancelled 

5 economic regions complete in the 
Business Register 

0   Cancelled 

4 staff trained on development of 
regional statistics 

0   Cancelled 

 

Progress made in reaching the outputs 

Project activities were cancelled due to overlapping with the EU-STATREG project. 

 

Progress made in reaching the component objective  

Project activities were cancelled due to overlapping with the EU-STATREG project. 
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2.1.4.4 Investment statistics 
 

Component objective: To produce business statistics in line with EU and national 

requirements 

 

Specific objective: To produce annual and quarterly investment statistics with increased 

quality (SBS and STS) 

 
 

D.4  Investment statistics 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Web downloads of (timely) 
published investment statistics 

Low Increasing Increasing Dissemination 
realized 2018 
without assistance 

Methodology regarding gross and 
net investment statistics are being 
used 

Low  Q4 2017 To be realized 2018 
without assistance 

    

OUTPUTS 

Number of indicators on annual and 
quarterly investment statistics 
compiled 

Lack knowledge  Q2 2017 Mission is cancelled 
as NBS have priorit-
ized innovations 
statistics in the no-
cost extension. To be 
realized 2018 with-
out assistance. 

3 staff trained in harmonized 
investment statistics 

0 Q4 2015   

 

Progress made in reaching the outputs 

In connection to the no-cost extension, further assistance beyond the initial training in 

harmonized statistics was cancelled in accordance to NBS prioritization. 

 

Progress made in reaching the component objective  

Since the training in Q4 2015 there has been some progress in the development of 

methodology. Dissemination will be realized without support, however delayed to 2018 due 

to NBS work load.  
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2.1.4.5 Innovation statistics 
 

Component objective: To produce business statistics in line with EU and national 

requirements 

 

Specific objective: To produce statistics and indices on innovations 

 
 

D.5  Innovation statistics 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Web downloads of relevant 
statistics 

Not systemized Increasing Increasing Dissemination to be 
realized 2018 

Standard methodology for 
innovations statistics is used 

Low  Q4 2017  

    

OUTPUTS 

Number of statistical indicators on 
innovations 

Lack knowledge  Q4 2017  

Questionnaire formed together with 
a pilot study 

Non-existent  Q4 2017 Rescheduled in the 
prioritization of the 
no-cost extension  

3 staff trained on innovation 
statistics 

Lack of knowledge Q4 2015   

 

Progress made in reaching the outputs 

Component outputs were reached. 

 

Progress made in reaching the component objective  

The drafted methodology, questionnaire and quality report is in place, however dissemination 

is delayed to 2018. 
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2.1.5 Environment Statistics 

 

2.1.5.1 Environmental protection expenditure 
 

Component objective: NBS produces environment statistics in accordance with EU 

regulations and international conventions annually 

 

Specific objective: To provide users with timely information on expenditures related to 

environmental protection 

 
 

E.1  Environmental protection expenditure 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 
Web downloads of relevant 
statistics 

Non-existent  Increasing No data published, 
hence no downloads 

Methodology tests Unsatisfactory  Increasing  

    

OUTPUTS 

Necessary information sources and 
new research implemented 

Unsatisfactory  Q4 2017  

Environmental expenditure data 
published 

Unsatisfactory  Q4 2017 To be realized 2018 

3 staff trained on relevant method-
ology 

0 Q2 2015   

3 staff trained on environmental 
protection expenditures 

0 Q4 2014   

 

Progress made in reaching the outputs 

Dissemination will be realized during 2018, as the pilot survey was delayed due to NBS work 

load. 

 

Progress made in reaching the component objective  

NBS have collected data in a pilot survey. The results are to be analyzed and the full regular 

survey is to be implemented during 2018 without further support. 
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2.1.5.2 Water statistics 
 

Component objective: NBS produces environment statistics in accordance with EU 

regulations and international conventions annually 

 

Specific objective: To provide users with timely information on water abstraction and use 

 
 

E.2  Water statistics 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Information on water abstraction 
and use available in different 
dissemination formats 

Unsatisfactory Increasing Increasing Cancelled due to the 
absence of new data 

Calculations of indicators agreed 
with specialists from Ministry of Env. 

Start-up Increasing Increasing Cancelled due to the 
absence of new data 

    

OUTPUT 

New survey on water in use in rural 
areas 

Non-existent  Q2 2017 Cancelled due to the 
absence of new data 

Improved survey on water use in the 
communal sector 

Unsatisfactory  Q2 2017 Cancelled due to the 
absence of new data 

4 staff trained on water abstraction 
and use 

0 Q2 2015   

 

Progress made in reaching the outputs 

Due to the lack of funds NBS have not carried out the recommended news survey and there is 

no progress towards objective outputs beyond the initial training on water abstraction and use 

surveys. 

 

Progress made in reaching the component objective  

No progress towards component objectives. 
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2.1.5.3 Waste statistics 
 

Component objective: NBS produces environment statistics in accordance with EU 

regulations and international conventions annually 

 

Specific objective: To assess waste generation and treatment in urban and rural areas 

 
 

E.3  Waste statistics 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Information on waste generation 
and treatment available in different 
dissemination formats 

Unsatisfactory Increasing Increasing Cancelled due to the 
absence of new data 

Calculations of indicators agreed 
with specialists from Ministry of Env. 

Start-up Increasing Increasing Cancelled due to the 
absence of new data 

    

OUTPUT 

Pilot survey on waste generation 
and treatment implemented 

Non-existent  Q2 2017 Cancelled due to the 
absence of new data 

3 staff trained on assessment on 
waste generation and treatment 

0 Q2 2015   

 

Progress made in reaching the outputs 

Due to the lack of funds NBS have not carried out the recommended news survey and there is 

no progress towards objective outputs beyond the initial training on waste generation and 

treatment surveys. 

 

Progress made in reaching the component objective  

No progress towards component objectives. 
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2.1.5.4 Emissions to air 
 

Component objective: NBS produces environment statistics in accordance with EU 

regulations and international conventions annually 

 

Specific objective: To assess current situation and prepare for a National System 

 
 

E.4  Emissions to air 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Information on emissions to air 
available in different dissemination 
formats 

Unsatisfactory Q4 2016 Dissemination 
projected 2017 

Estimates will be incorpor-
ated in the accounts of air 
emissions (E.5) 

Calculations of indicators agreed 
with specialists from Ministry of Env. 

Start-up Q4 2016 Projected 2017 Estimates will be incorpor-
ated in the accounts of air 
emissions (E.5) 

    

OUTPUT 

Estimates prepared on emissions 
from households and other required 
sectors 

Unsatisfactory Q1 2016   

4 staff trained/committed to 
emissions to air 

0 Q1 2016   

 

Progress made in reaching the outputs 

Component outputs were reached. 

 

Progress made in reaching the component objective  

Dissemination of statistics on emissions was delayed, as data collection was initially aborted 

due to lack of NBS funds. Since then, the Moldovan Climate Change Office have estimated 

the volume of emissions caused by households burning biomass, using data collected by NBS. 

NBS will incorporate those estimates in the accounts of air emissions (E.5). 
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2.1.5.5 Environmental accounts 
 

Component objective: NBS produces environment statistics in accordance with EU 

regulations and international conventions annually 

 

Specific objective: To assess availability, quality and level of detail on environmental taxes 

and subventions in the National Accounts 

 
 

E.5  Environmental accounts 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Action plan coordinated with Ministry of 
Env, to establish indicator for environ-
mental taxes and subsidies 

Unsatisfactory Q4 2016 Rescheduled 
Q4 2017 

Rescheduled due to the 
adjusted objective 

NBS draft action plan for establishing an 
indicator for environmental taxes and 
subsidies 

Start-up Q4 2016 Rescheduled 
Q4 2017 

Rescheduled due to the 
adjusted objective 

    

OUTPUT 

List of data available from National 
Accounts 

Unsatisfactory  Q2 2017 Rescheduled due to the 
adjusted objective 

3 staff trained/committed to 
environmental accounts 

0 Q2 2016   

 

Progress made in reaching the outputs 

After benchmarking with other NSIs, NBS have concluded that it is preferred to begin by 

implementing accounts of air emissions, thus the objective is adjusted. Component output is 

reached as available data and methodology is assessed and developed. 

 

Progress made in reaching the component objective  

The objective is adjusted to include a coherent SEEA, not only an indicator for environmental 

taxes and subsidies. NBS have data and methodology in place for accounts of air emissions. 

At this point, accounts of air emissions in 2015 are being calculated. Accounts of air 

emissions in 2014 and 2016 will be calculated during 2018 and NBS plan to disseminate in 

2019. 

 

NBS are contemplating forest accounts as the next step towards a coherent SEEA, however 

further coordination with the Ministry of Environment is necessary.  
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2.1.6 National Accounts 

 

2.1.6.1 SNA 2008 
Component objective: More complete system on National Accounts aligned with SNA 2008 

 

Specific objective: Expenditures on R&D and military and MNB production volume 

introduced into accounts to the SNA 2008 

 
 

F.1  SNA 2008 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Web downloads of relevant 
statistics 

None Increasing Increasing Possible after dissemi-
nation of complete 
compilation of indicators  

Macroeconomic indicators compiled 
in accordance with SNA 2008 

Non-existent Increasing Increasing To be complete 2018 

    

OUTPUT 

GDP indicators for expenditure on 
R&D, military, MNB production 
volume produced     

0 Q1 2016   

Database created for indicators for 
expenditure on R&D, military, MNB 
production volume 

Non-existent Q1 2016   

Macroeconomic indicators updated 
in accordance with SNA 2008 

Non-existent Q1 2016   

7 staff trained on methodological 
changes in SNA 2008 compared with 
SNA 1993 

0 Q1 2015   

 

Progress made in reaching the outputs 

Component outputs were reached. 

 

Progress made in reaching the component objective  

The compilation of macroeconomic indicators in accordance with SNA 2008 is moving 

forward, but will be delayed. Estimated completion is now at 50%, with a projected full 

completion during Q1 2018. 

  



 

 

 

 

36 

 

2.1.6.2 Regional GDP 
 

Component objective: NBS produces Regional GDP 

 

Specific objective: Regional GRP produced in according with SNA 2008 

 
 

F.2  Regional GDP 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

Gross Regional Products according 
to economic areas with GDP 

Non-existent   Cancelled 
 

Prices on Gross Regional Products Non-existent   Cancelled 
 

    

OUTPUT 

Database available on GRP 
(STATREG project) 

Non-existent   Cancelled 
 

Report on existing data sources on 
regional GDP (STATREG project) 

Non-existent   Cancelled 
 

Documented selection of methods 
for calculating GDP (STATREG 
project) 

Non-existent   Cancelled 
 

5 staff trained in GDP production 0 Q1 2015   

 

Progress made in reaching the outputs 

Following the initial training in DGP production, project activities were cancelled due to 

overlapping with the EU-STATREG project. 

 

Progress made in reaching the component objective  

Project activities were cancelled due to overlapping with the EU-STATREG project. 

 

 

  



 

 

 

 

37 

 

2.1.6.3 Financial accounts 
 

Component objective: NBS produces Financial Accounts 

 

Specific objective: Financial accounts produced in accordance with SNA 2008 

 
 

F.3  Financial accounts 

  

LEVEL INDICATOR BASE LINE 
TARGET  
2013 –  2016 TARGET 2017 COMMENTS 

OUTCOME 

NBS produces Financial Accounts Non-existent  Increasing To be realized without 
assistance 

Financial accounts produced in 
accordance with SNA 2008 

Non-existent  Increasing To be realized without 
assistance 

    

OUTPUT 

Database available on FA Non-existent  Q4 2017 To be realized 2018 

Report on existing data sources for 
FA 

Non-existent Q4 2016   

Guidelines on the methodology for 
calculating FA according to country 
conditions 

Non-existent  Q2 2017 Rescheduled Q2 2017 

4 staff trained on FA methods 0 Q1 2016   

 

Progress made in reaching the outputs 

Progress was halted as the public administration reform is posing obstacles to necessary 

cooperation and division of responsibilities between data holders and stakeholders. Current 

progress, however, will be maintained and enable future work as the reform is achieved. 

Existing data is assessed to be sufficient for compiling the accounts. 

 

Progress made in reaching the component objective  

Progress was halted as the public administration reform is posing obstacles to necessary 

cooperation and division of responsibilities between data holders and stakeholders. NBS is 

currently working together with the National Bank, the Ministry of Finance and National 

Commission of Financial Markets to determine roles and responsibilities regarding the 

preparation and dissemination of the financial accounts.  
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2.2 Risk analysis and risk management 

Throughout the project period, risks have been assessed and monitored to allow for 

preemptive actions to mitigate or prevent negative effects to project execution. The following 

is a description of risks that occurred and the actions taken. 

 

Lack of staff at NBS 

This risk factor includes unforeseen increase in workload. Potential effects were perceived as 

major, with possible critical delays. Due to the extended production time of the 2014 Housing 

and Population census, project activity in the component of Statistical Methodology was 

rescheduled since key staff was unavailable. Rescheduled tentative plans have mitigated the 

effects. 

 

Overlapping with other projects 

Potential effects were perceived as major, with NBS less able to engage in project 

implementation, as well as possible ineffective use of project funds. Overlapping occurred as 

the EU-STATREG project covered support in regional statistics. Effects were mitigated 

through donor coordination and flexibility in planning of project activities. 

 

Insufficient budget for NBS 

Potential effects were perceived as major in case of budget cuts. There were no such cuts 

effecting the project implementation, however in the context of sub-components E.2 Water 

statistics and E.3 Waste statistics lack of funds made it impossible for NBS to collect new 

data as suggested by Statistics Sweden’s consultants. Further progress was therefore stopped. 

Statistics Sweden’s LTA made attempts to find funding outside of the scope of the project to 

possibly mitigate the effects, however without success. 

 

2014 Housing and Population census  

Potential effects were perceived as major, with project activities disrupted during the 

production. To some extent project implementation was delayed since key NBS staff were 

busy with census tasks. Also, the delays of the census production affected the implementation 

as outputs were dependent on census data being available. 

 

Political situation in Moldova 

Potential effects were perceived as major in case of political instability. Although project 

implementation was not affected by any political unrest, progress in the Financial Accounts 

component was hampered by uncertainty in connection to the ongoing public administration 

reform. 

 

Personnel changes 

Disregarded in the risk assessments, major changes in Statistics Sweden staff in connection to 

the project posed a risk to project implementation as the project coordinator resigned late 

towards end of project operations and the project LTA relocated to Sweden. Effects were 

mitigated by close cooperation between Statistics Sweden and NBS in planning and 

coordinating the remaining project activities. 
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2.3 Donor coordination 

The reform of the national statistical system of the republic of Moldova is performed with 

substantial assistance of international organizations and in partnership with other national 

statistical offices. Thus, the NBS have benefitted from cooperation and support from World 

Bank, International Monetary Fund, Eurostat, United Nations, (including UNCEF, UNIFEM, 

UNESCO, FAO, ILO ) and multiple bilateral relations with statistical offices in countries such 

as the Russian Federation, Romania, Great Britain and Northern Ireland, Sweden, Norway 

and Estonia. 

 

Throughout the project period, coordination with other donors has been an integral part of the 

planning and executing of project activities. To ensure adequate and effective use of project 

funds and personnel, the project LTA have liaised continuously with representatives from 

other donor organizations.  

 

The donor coordination has resulted in the project vacating from supporting the development 

of regional statistics, as the EU-funded STATREG-project provided extensive support during 

2014-2017. Gender statistics have not been part of project support due to ongoing support via 

UNDP and the Joint UN Project on Strengthening the National Statistical System.  

 

Project support to assist in NBS’s transformation to SNA 2008 in the national accounts was 

aligned to previous support by IMF. Support in strengthening NBS’s internal communication 

by the implementation of an intranet system was carried out jointly with representatives from 

the STATREG-project, utilizing recourses from both donors. UNDP provided support to NBS 

regarding strategic planning in the development of the Strategy for Development of the 

National Statistical System 2016-2020 prior to project support in operationalization and 

prioritization of strategy activities. 

 

2.4 Analysis of project implementation, challenges and opportunities 

As depicted in chapters 1.4 Overall progress (…) and 2 Project review, some projected 

outcomes and objectives have not been reached per the end of the project period. In 

Information structures (B.3), Annual turnover surveys (D.2), Investment statistics (D.4), 

Innovation statistics (D.5), Environmental expenditure statistics (E.1) and National Accounts 

(F.1, F.3) final results will be realized in 2018 without the possibility to follow up within the 

scope of this project.  

 

The prospect of reaching outputs regarding demographic projections and designing a new 

Master Sample in sub-component Survey methodology (B.1) is undetermined as it remains to 

be assessed if data from the 2014 Household and Population census are sufficient for these 

purposes. In the sub-components E.2 Water statistics and E.3 Waste statistics objectives have 

not been reached due to lack of funds. 
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2.5 Conclusions 

The objective of the project is to improve NBS’s institutional capacity to produce statistics in 

compliance with EU and other international standards. Overall, the project has delivered good 

progress towards the technical and professional objective as well as the organisational 

objectives. 

 

However, in some sub-components the projected outcomes and objectives have not been 

reached by the end of the project period, but with feasible realization by NBS. In two sub-

components progress was hampered by lack of funds and the prospects of future progress is 

undetermined. 

 

Generally, output was satisfactory and the outcome of the project is expected to contribute to 

further institutional change and institutional effectiveness, as NBS continues to manage 

important development. Further realization of projected but still not reached outcomes and 

objectives will be possible given the obtained level of competence and organisational 

capacity. 

 

On 31 January 2017 NSB presented a Strategy for Development of the National Statistical 

System 2016-2020 (SDNSS). The SDNSS represents the strategic framework for institutional 

strengthening and sustainable development of national statistics by providing human and 

technological resources and by adopting modern managerial practices and international 

standards. The SDNSS envisages the strengthening of the role of NBS as the main producer 

of statistics and coordinator of the national statistical system (NSS) as well as the provision of 

reliable, relevant, impartial and opportune statistics to the benefit of the entire society. 
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Appendix 1 List of missions conducted by Statistics Sweden or 
other consultants 

 
List of missions  

DATE Component Subject Consultant(s) 
10-14 Jun. 2013 Environment statistics General Kaisa Ben Daher, Anna-Karin 

Nyström 

9-13 Sep. 2013 Management General Lisa Thiel, Cecilia Westström 

24-27 Sep. 2013 Statistical methodology General Ann-Marie Flygare, Tiina Orusild 

16-20 Sep. 2013 Business statistics General Daniel Lennartsson, Fredrik Nilsson 

23-27 Sep. 2013 National accounts General Maria Falk, Andreas Lennmalm 

24-27 Sep. 2013 External trade statistics General Jennie Bergman, Ebba Hartzell, Ari 

Mansikkaviita 

2-6 Dec. 2013 Statistical methodology Survey methodology Tiina Orusild 

10-12 Jan. 2014 Environment statistics Environment protection 

expenditure 

Nancy Steinbach, Elin Törnqvist 

4-7 Mar. 2014 External trade statistics Customs procedure codes Jennie Bergman, Margareta Uhlín 

17-21 Mar. 2014 Management Code of Practice Marie Collin, Håkan Wilén 

24-28 Mar. 2014 Management Internal communication Anna Molander, Cecilia Westström 

24-28 Mar. 2014 Business statistics Harmonize annual business 

statistics 

Daniel Lennartsson, Fredrik Nilsson 

23-24 April 2014 Statistical methodology Survey methodology Pernilla Andersson 

18-22 Aug. 2014 Statistical methodology Survey methodology Stefan Berg  

27-31 Oct. 2014 Environment statistics Environment protection 

expenditure 

Karin Lindgren, Elinor Lindblad 

10-14 Nov. 2014 Management Code of Practice Marie Collin, Håkan Wilén 

17-21 Nov. 2014 Environment statistics Waste statistics Jonas Allerup, Malin Johansson 

1-3 Dec. 2014 Management Statistical Law Cathy Krüger, Åke Bruhn 

1-4 Dec. 2014 Management Internal communication Anna Molander, Sara Brinakberg 

9-13 Feb. 2015 Statistical Methodology Data editing and Disclosure 

control 

Magnus Ohlsson, Lars-Erik Almberg  

16-20 Mar. 2015 National Accounts SNA 2008 Birgitta M Wärmark, Jonas Zeed 

14-16 April 2015 Management Management course - part one Cecilia Westström, Christina 

Cronsioe 

21-24 April 2015 National Accounts Regional GDP Annika Damm, Linda Kollberg  

21-24 April 2015 National Accounts Central Bank Calculation Leyth Ameri 

28-30 April 2015 External trade statistics Data editing Jennie Bergman, Magnus Ohlsson 

28-30 April 2015 External trade statistics Data confidentiality Lei Sun 

30 Mar. - 3 Apr., 

11-15 May 2015 

Statistical Methodology STAC-course Ari Mansikkaviita, Gabrielle 

Larsson 

25-28 May 2015 Environment statistics Waste and water statistics, rural 

areas 

Jonas Allerup, Malin Johansson 

25-29 May 2015 Management Software solutions within NBS Björn Berglund, Henrik Sandberg 

30 Jun.-2 Jul. 2015 Environment statistics Environment protection 

expenditures 

Karin Lindgren, Elinor Lindblad 

13-15 Jul. 2015 Management Statistical law Mike Hughes  

22-24 Sep. 2015 Management Management course - part two Cecilia Westström, Christina 

Cronsioe 

10-13 Nov. 2015 Business statistics Investments Barbro von Hofsten, Stefan Berg 
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23-25 Nov. 2015 Statistical Methodology Introductory Course on 

Conducting Business Surveys - 

Part I 

Tiina Orusild, Marie George 

14-18 Dec. 2015 Management Internal communication - 

Intranet 

Anna Molander, Åsa Arrhén, Edon 

Abasi 

14-18 Dec. 2015 Management Quality Assurance Framework Marie Collin 

25-29 Jan. 2016 National Accounts System for National Accounts 

2008 

Birgitta M Wärmark, Jonas Zeed 

1-5 Feb. 2016 Statistical Methodology Sampling Tiina Orusild 

2-5 Feb. 2016 Environment statistics Emissions to Air Jonas Bergström, Jonas Allerup 

8-11 Feb. 2016 Statistical Methodology Introductory Course on 

Conducting Business Surveys - 

Part II 

Tiina Orusild, Marie George 

18-22 Apr. 2016 Statistical Methodology Variance estimation Claes Andersson 

25-28 Apr. 2016 Management Intranet Anna Molander, Åsa Arrhèn 

26-28 Apr. 2016 External trade statistics EU requirements Jennie Bergman, Marie George 

3-6 May 2016 Management Statistical law Mike Hughes 

10-13 May 2016 Statistical Methodology Administrative data Ulf Durnell, Claus-Göran Hjelm 

30 May-3 Jun. 

2016 

Statistical Methodology Questionnaire design Jennica Wallenborg, Linda 

Björneskog 

8-11 Nov. 2016 National Accounts Financial Accounts Caroline Ahlstrand, Nicolai 

Nystrand 

6-10 Feb. 2017 Management Administering time 

management 

Christina Lekeborn, 

Ligia Godymirska 

25-28 Apr. 2017 National Accounts Financial Accounts Nicolai Nystrand 

2-4 May 2017 Management Operational planning of 

SDNSS action plan 

Martin Schmidt 

15-19 May  Environment statistics Environmental accounts Veronica Eklund, Maria Lidén 

12-16 Jun. 2017 Management Communication with users  Kristina Almström, Anna Molander 

19-22 Jun. 2017 Statistical Methodology Seasonal adjustment Yingfu Xie 

27-30 Nov. 2017 Statistical Methodology Implementation of a metadata 

system 

Allan Henrysson 
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Appendix 2 List of other activities where NBS staff participated 
 

List of other activities 
DATE COMPONENT ACTIVITY STAFF LOCATION 

17-19 Sept. 2013 Management General study visit Lucia Spoiala, Igor Mocanu, Inna Maslo Statistics Sweden 

10-15 Oct. 2013 Environment 
statistics 

General study visit Elena Orlova, Aurora Garabaiju, 
Ludmila Lungu, Stela Derivolcov 
(interpreter) 

Statistics Sweden 

7-9 Oct. 2013 Management RBM workshop Pernilla Trägårdh, Eliecen Gomez, 
Madeleine Elmqvist, LTA, NBS staff 

Statistics Sweden 

14-17 Jan. 2014 External Trade General study visit Mariana Eni, Tatiana Grosu, Galina 
Ciubanu, Galina Rudenco (interpreter) 

Statistics Sweden 

27-31 Jan. 2014 Business 
statistics 

Study visit: Structural 
Business Statistics, 
Coordinated samples 

Iurie Mocanu, Ludmila Petras, Tatiana 
Afteni, Stela Derivolcov (interpreter) 

Statistics Sweden 

27-31 Jan. 2014 Statistical 
methodology 

Study visit: Structural 
Business Statistics, 
Coordinated samples 

Lilian Galer, Ana Grecu Statistics Sweden 

24-28 Mar. 2014 National 
Accounts 

General study visit Valentina Gidilica, Cristina Secu, Angela 
Cervatiuc, Galina Rudenco (interpreter) 

Statistics Sweden 

27 Apr. - 1 May 2014 Statistical 
methodology 

Methodology seminar lilian Galer Paris, France 

6-9 May 2014 National 
Accounts 

Meeting of the Group of 
Experts on National 
Accounts, related to the 
implementation of SNA 
2018 

Irina Cemirtan Geneva, 
Switzerland 

15-16 May 2014 Statistical 
methodology 

Workchop on LFS 
methodology 

lilian Galer Rome, Italy 

19-23 May 2014 Environment 
statistics 

General study visit Liubovi S, Galina T, Aurora G, Elena O, 
Ludmila L, Tatiana S, Galina R (I), Elena 
M (I) 

Statistics Sweden 

20-22 Oct. 2014 External Trade Study visit: External trade 
of goods 

Galina Ciobanu, Liliana Petrusca, Elena 
Maleru (interpreter) 

Statistics Sweden 

10-12 Mar. 2015 Statistical 
Methodology 

International Biennial 
Scientific Conference, 
EUROSTAT 

lilian Galer Brussels, Belgium 

7-10 Apr. 2015 Business 
statistics 

Study visit: Investment 
statistics 

Iurie Mocanu, Svetlana Bulgac, Oxana 
Mocanu, Elena Maleru (interpreter) 

Statistics Sweden 

29-30 Apr. 2015 Statistical 
Methodology 

Workshop on data 
collection methods 
within LFS 

Vladimir Ganta, Oxana Gavrilita Prague, Czech 
Republic 

26-28 Aug. 2015 Statistical 
Methodology 

Statistics Sweden and 
Örebro University 
Summer Schools in 
statistics 

Lilian Galer, Ana Grecu, Ana Grecu, 
Olga Moraru 

Örebro, Sweden 

7-11 Sept. 2015 Statistical 
Methodology 

Balkan Summer School  Ana Grecu, Olga Moraru, Galina 
Ostapenco 

Ohrid, Macedonia 

16-18 Sept.2015 Statistical 
Methodology 

Study visit: 
Questionnaire design 

L Galer, I Emelianova, M Alergus, L 
Bors, O Mocanu, E Maleru (interpreter) 

Statistics Sweden 

29 Sept.-1 Oct. 2015 External Trade Study visit: External trade 
of services 

Mariana Eni, Liliana Petrusca, Natalia 
Siminovici 

Budapest, Hungary 

7-9 Oct. 2015 Management Study visit: Quality 
Assurance Framework 

L Spoiala, I Maslo, F Condurari, M Eni, N 
Saragov, E Maleru (interpreter) 

Statistics Sweden 

12-13 Nov. 2015 Management 24th Annual PC-Axis 
Reference Group 
Meeting 

  Stockholm, Sweden 
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18-20 Jan. 2016 Management Study visit: Statistical Law L Spoiala, I Maslo, R Gorea, S 
Derivolcov, C Vlas 

London, England 

15-17 Feb. 2016 National 
Accounts 

Study visit: Financial 
Accounts 

Valentina Gidilica, Olga Sirbu, Andrei 
Craciun, Ion Veverita, Stela Derivolcov 
(Interpreter) 

Statistics Sweden 

5-8 Apr. 2016 National 
Accounts 

Workshop on SNA 2008 Ludmila Habasescu Minsk, Belarus 

23-26 May 2016 Environment 
statistics 

Study visit: 
Environmental accounts 
and EAA, EAF 

Elena Orlova, Ludmila Lungu, Svetlana 
Adrienco, Aurora Garabajiu, Elvina 
Butmalai, Olga Sirbu, Maria 
Cojoharenco (Interpreter) 

Statistics Sweden 

5-9 Sept. 2016 Statistical 
Methodology 

Balkan Summer School  Galina Ostapenco, Olga Moraru Budva, 
Montenegro  

5-7 Oct. 2016 Management Workshop in data 
dissemination and 
communication, 
Statistics Netherlands 

Lilia Racu The Hauge, 
Netherlands 

21-23 Mar. 2017 Business 
statistics 

Study visit: Innovation 
statistics 

Dmitrii Calincu, Oxana Mocanu NIS, Romania 

19-21 June 2017 Statistical 
Methodology 

Statistics Sweden and 
Örebro University 
Summer Schools in 
statistics 

Olga Moraru Örebro, Sweden 

28-30 June 2017 Management Workshop on Statistical 
Data Dissemination and 
Communication 

Lilia Racu Geneva, 
Switzerland 

7-10 Nov. 2017 Environment 
statistics 

Study visit: Air emission 
accounts 

Elena Orlova, Svetlana Andrienco, Stela 
Derivolcov(interpreter), Aurora 
Garabajiu, Ludmila Lungu 

Statistics Sweden 

12-14 Dec. 2017 Business 
statistics 

Study visit: Turnover 
statistics 

Dmitrii Calincu, Andrei Craciun, Lilian 
Galer 

Statistics Sweden 
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Appendix 3 List of printed mission/work visit reports  
 

List of printed mission/study visit reports  

DATE COMPONENT SUBJECT AUTHOR REPORT 
10-14 Jun. 2013 Environment statistics General Kaisa Ben Daher, Anna-

Karin Nyström 

MOLDSTAT 2013:01 

9-13 Sep. 2013 Management General Lisa Thiel, Cecilia Westström MOLDSTAT 2013:02 

24-27 Sep. 2013 Statistical 

methodology 

General Ann-Marie Flygare, Tiina 

Orusild 

MOLDSTAT 2013:03 

16-20 Sep. 2013 Business statistics General Daniel Lennartsson, Fredrik 

Nilsson 

MOLDSTAT 2013:04 

23-27 Sep. 2013 National accounts General Maria Falk, Andreas 

Lennmalm 

MOLDSTAT 2013:05 

24-27 Sep. 2013 External trade statistics General Jennie Bergman, Ebba 

Hartzell, Ari Mansikkaviita 

MOLDSTAT 2013:06 

10-15 Oct. 2013 Environment statistics General Elena Orlova, Aurora 

Garabaiju, Ludmila Lungu 

MOLDSTAT 2013:08 

2-6 Dec. 2013 Statistical 

methodology 

Survey methodology Tiina Orusild MOLDSTAT 2013:07 

10-12 Jan. 2014 Environment statistics Environment protect-

ion expenditure 

Nancy Steinbach, Elin 

Törnqvist 

MOLDSTAT 2014:01 

14-17 Jan. 2014 External Trade General Mariana Eni, Tatiana Grosu, 

Galina Ciubanu 

NBS approved study visit 

report 

27-31 Jan. 2014 Business statistics SBS, coordinated 

samples 

Iurie Mocanu, Ludmila 

Petras, Tatiana Afteni 

MOLDSTAT 2014:03 

27-31 Jan. 2014 Statistical 

methodology 

SBS, coordinated 

samples 

Lilian Galer, Ana Grecu NBS approved study visit 

report 

4-7 Mar. 2014 External trade statistics Customs procedure 

codes 

Jennie Bergman, Margareta 

Uhlín 

MOLDSTAT 2014:05 

17-21 Mar. 2014 Management Code of Practice Marie Collin, Håkan Wilén MOLDSTAT 2014:02 

24-28 Mar. 2014 Management Internal 

communication 

Anna Molander, Cecilia 

Westström 

MOLDSTAT 2014:06 

24-28 Mar. 2014 Business statistics Harmonize annual 

business statistics 

Daniel Lennartsson, Fredrik 

Nilsson 

MOLDSTAT 2014:04 

24-28 Mar. 2014 National Accounts General Valentina Gidilica, Cristina 

Secu, Angela Cervatiuc 

NBS approved study visit 

report 

23-24 Apr. 2014 Statistical 

methodology 

Survey methodology Pernilla Andersson MOLDSTAT 2014:07 

19-23 May 2014 Environment statistics General Liubovi Stoianov, Galina 

Talmaci, Aurora Garabaiju, 

Elena Orlova, Ludmila 

Lungu, Tatiana Sobcovschi 

NBS approved study visit 

report 

20-22 Oct. 2014 External Trade External trade of 

goods 

Galina Ciobanu, Liliana 

Petrusca 

NBS approved study visit 

report 

27-31 Oct. 2014 Environment statistics Environment 

protection expenditure 

Karin Lindgren, Elinor 

Lindblad 

MOLDSTAT 2014:08 

10-14 Nov. 2014 Management Code of Practice Marie Collin, Håkan Wilén MOLDSTAT 2014:09 

17-21 Nov. 2014 Environment statistics Waste statistics Jonas Allerup, Malin 

Johansson 

MOLDSTAT 2014:10 

1-3 Dec. 2014 Management Statistical Law Cathy Krüger, Åke Bruhn MOLDSTAT 2014:11 

1-4 Dec. 2014 Management Internal 

communication 

Anna Molander, Sara 

Brinkberg 

MOLDSTAT 2014:12 

9-13 Feb. 2015 Statistical 

Methodology 

Data editing and 

Disclosure control 

Magnus Ohlsson, Lars-Erik 

Almberg  

MOLDSTAT 2015:01 
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16-20 Mar. 2015 National Accounts SNA 2008 Birgitta M Wärmark, Jonas 

Zeed 

MOLDSTAT 2015:04 

7-10 Apr. 2015 Business statistics Investment statistics Iurie Mocanu, Svetlana 

Bulgac, Oxana Mocanu 

NBS approved study visit 

report 

14-16 Apr. 2015 Management Management course - 

part one 

Cecilia Westström, Christina 

Cronsioe 

MOLDSTAT 2015:09 

21-24 Apr. 2015 National Accounts Regional GDP Annika Damm, Linda 

Kollberg  

MOLDSTAT 2015:06 

21-24 Apr. 2015 National Accounts Central Bank 

Calculation 

Leyth Ameri MOLDSTAT 2015:05 

28-30 Apr. 2015 External trade statistics Data editing Jennie Bergman, Magnus 

Ohlsson 

MOLDSTAT 2015:08 

28-30 Apr. 2015 External trade statistics Data confidentiality Lei Sun MOLDSTAT 2015:02 

30 Mar. - 3 Apr., 

11-15 May 2015 

Statistical 

Methodology 

STAC-course Ari Mansikkaviita, Gabrielle 

Larsson 

MOLDSTAT 2015:03 

25-28 May 2015 Environment statistics Waste and water 

statistics, rural areas 

Jonas Allerup, Malin 

Johansson 

MOLDSTAT 2015:10 

25-29 May 2015 Management Software solutions 

within NBS 

Björn Berglund, Henrik 

Sandberg 

MOLDSTAT 2015:11 

30 Jun.-2 Jul. 2015 Environment statistics Environment 

protection 

expenditures 

Karin Lindgren, Elinor 

Lindblad 

MOLDSTAT 2015:12 

13-15 Jul. 2015 Management Statistical law Mike Hughes  MOLDSTAT 2015:07 

16-18 Sep. 2015 Statistical 

Methodology 

Questionnaire design Lilian Galer, Inna 

Emelianova, Mariana 

Alergus, Larisa Bors, Oxana 

Mocanu 

NBS approved study visit 

report 

22-24 Sep. 2015 Management Management course - 

part two 

Cecilia Westström, Christina 

Cronsioe 

MOLDSTAT 2015:13 

29 Sep.-1 Oct. 

2015 

External Trade External trade of 

services 

Mariana Eni, Liliana 

Petrusca, Natalia Siminovici 

NBS approved study visit 

report 

7-9 Oct. 2015 Management Quality Assurance 

Framework 

Lucia Spoială, Inna Maslo, 

Feodora Condurari, Marianna 

Eni, Natalia Saragov 

NBS approved study visit 

report 

10-13 Nov. 2015 Business statistics Investments Barbro von Hofsten, Stefan 

Berg 

MOLDSTAT 2015:15 

23-25 Nov. 2015 Statistical 

Methodology 

Introductory Course 

on Conducting 

Business Surveys - 

Part I 

Tiina Orusild, Marie George MOLDSTAT 2016:02 

14-18 Dec. 2015 Management Internal 

communication - 

Intranet 

Anna Molander, Åsa Arrhén, 

Edon Abasi 

MOLDSTAT 2015:14 

14-18 Dec. 2015 Management Quality Assurance 

Framework 

Marie Collin Missing report 

18-20 Jan. 2016 Management Statistical Law Lucia Spoială, Inna Maslo, 

Radion Gorea, Stela 

Derivolcov 

NBS approved study visit 

report 

25-29 Jan. 2016 National Accounts System for National 

Accounts 2008 

Birgitta M Wärmark, Jonas 

Zeed 

MOLDSTAT 2016:01 

2-5 Feb. 2016 Environment statistics Emissions to Air Jonas Bergström, Jonas 

Allerup 

MOLDSTAT 2016:03 

8-11 Feb. 2016 Statistical 

Methodology 

Introductory Course 

on Conducting 

Business Surveys - 

Part II 

Tiina Orusild, Marie George MOLDSTAT 2016:02 
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15-17 Feb. 2016 National Accounts Financial Accounts Valentina Gidilica, Olga 

Sirbu, Andrei Craciun, Ion 

Veverita 

NBS approved study visit 

report 

18-22 Apr. 2016 Statistical 

Methodology 

Variance estimation Claes Andersson MOLDSTAT 2016:07 

25-28 Apr. 2016 Management Intranet Anna Molander, Åsa Arrhèn MOLDSTAT 2016:04 

26-28 Apr. 2016 External trade statistics EU requirements Jennie Bergman, Marie 

George 

MOLDSTAT 2016:08 

3-6 May 2016 Management Statistical law Mike Hughes MOLDSTAT 2016:06 

10-13 May 2016 Statistical 

Methodology 

Administrative data Ulf Durnell, Claus-Göran 

Hjelm 

MOLDSTAT 2016:09 

23-26 May 2016 Environment statistics Environmental 

accounts and EAA, 

EAF 

Elena Orlova, Ludmila 

Lungu, Svetlana Adrienco, 

Aurora Garabajiu, Elvina 

Butmalai, Olga Sirbu 

NBS approved study visit 

report 

30 May-3 Jun. 

2016 

Statistical 

Methodology 

Questionnaire design Jennica Wallenborg, Linda 

Björneskog 

MOLDSTAT 2016:05 

8-11 Nov. 2016 National Accounts Financial Accounts Caroline Ahlstrand, Nicolai 

Nystrand 

MOLDSTAT 2016:10 

6-10 Feb. 2017 Management Administering time 

management 

Christina Lekeborn, 

Ligia Godymirska 

MOLDSTAT 2017:01 

21-23 Mar. 2017 Business statistics Innovation statistics Dmitrii Calincu, Oxana 

Mocanu 

NBS approved study visit 

report 

25-28 Apr. 2017 National Accounts Financial Accounts Nicolai Nystrand MOLDSTAT 2017:03 

2-4 May 2017 Management Operational planning 

of SDNSS action plan 

Martin Schmidt MOLDSTAT 2017:08 

15-19 May  Environment statistics Environmental 

accounts 

Veronica Eklund, Maria 

Lidén 

MOLDSTAT 2017:04 

12-16 Jun. 2017 Management Communication with 

users  

Kristina Almström, Anna 

Molander 

MOLDSTAT 2017:06 

19-22 Jun. 2017 Statistical 

Methodology 

Seasonal adjustment Yingfu Xie MOLDSTAT 2017:05 

7-10 Nov. 2017 Environment statistics Air emission accounts Elena Orlova, Svetlana 

Andrienco, Aurora Garabajiu, 

Ludmila Lungu 

NBS approved study visit 

report 

27-30 Nov. 2017 Statistical 

Methodology 

Implementation of a 

metadata system 

Allan Henrysson MOLDSTAT 2017:07 

12-14 Dec. 2017 Business statistics Turnover statistics Dmitrii Calincu, Andrei 

Craciun, Lilian Galer 

NBS approved study visit 

report 

 
 


